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MAJOR PERFORMANCE INITIATVES (Describe Key Initiatives and Status)   Check all that apply 
 
The following performance indicators are intended to measure the 
Project’s progress in relation to schedule and budget 
 
Savings on the GMP (*however, this saving will fluctuate throughout the contract period, 
actual savings will not be reflected until Substantial Completion) 
 

  Amount 
FY 02 $3,477,655 

FY 03   

Q1         232,175  

Q2 
   

(360,446) 

Q3         417,850  

Q4 
   

(159,950) 

Total $3,607,284 
 
Use of construction manager's contingency 
 

  Amount  $         7,000,000  
FY 02 $6,149 0.09% 

FY 03     
Q1 $83,459 1.19% 

Q2 $204,442 3% 

Q3 $118,358 2% 

Q4 $8,861 .13% 

Total $421,268 6.02% 
Elapsed Time  65% 

 
 
Project completed YTD, compared to projected YTD cash flow based on construction 
budget 
 

Total Billed 
to date * 

Projected 
Cashflow 

% 

$83,778,086 $177,297,368 47% 
* includes Division 1 (General Conditions, Fee, Contingency, 
Bonds, Insurance, etc.) 

 
Overall schedule against Schedule based on Contract time. 
  

Contract Planned Schedule 1,097 days 
Delay Days*   368 days 
Projected Schedule   1,465 days 
Percentage of work completed is 35%  (including Change Orders and 
Direct Purchases) 

 
 
 

 Strategic Plan 
 Business Plan 
 Budgeted Priorities 

__ Customer Service 
__ ECC Project 

 Workforce Dev. 
__ Audit Response 
__ Other__________ 
                 (Describe) 

This is a preliminary estimate that is under review by 
PACMO and its consultants.  A determination will be 
made of how much of an ‘Extension of Time’, if any, will 
be granted to PACB.  An acceleration plan may be 
implemented to assist in reducing the projected delay.

Means the anticipated YTD cash flow was 53% more than 
what was actually billed by the Construction Manager 
(incl. Fee, GC, insurance, etc)

Calculated from the original contract period of 1,097 days 
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The following performance indicators are intended to measure the 
Project’s progress in relation to DBD Initiatives 
 
Generated to local contractors via construction contracts (performance against CSBE 
requirements of 19.11%) 
 Amount % 
FY 02  $           32,127,592  12.62% 
FY 03     
Q1 $365,695 0.14% 
Q2 N/C   
Q3 (see note) -$99,945 -0.04% 
Q4 $2,517,488 0.99% 
Total $2,783,238 1.09% 
Grand Total $34,910,830 14.80% 
Note: Not counted towards the goal of 19.11% because certain CSBE 
subcontractors dollars were not eligible per Program Requirements. 

 
Wages paid via utilization of work-force projected at $42.0 million 

  Amount % 

FY 02 
 $   

5,421,929.00  12.91% 
FY 03     
Q1 $2,876,941 6.85% 
Q2 $2,509,595 5.98% 
Q3  $2,404,051 5.72% 
Q4 $4,350,580 10.36% 
Total $12,141,167 28.91% 

Grand Total $17,563,096 41.82% 
Percentage of work completed is 35%  (including 
Change Orders and Direct Purchases) 

 
Actual workforce compared with projected workforce of 200 

  Number Amount 
FY 02 143  $  900,927.49 
FY 03     

Q1 (see note) 
   

(34) $258,061 
Q2  N/C  $502,047 

Q3 
   

48  $767,642 

Q4 
   

41  $559,907 

Total 
   

55  $2,087,657 

Grand Total 
   

198  $2,988,584 
Note: Not counted towards the workforce goal of 200 because new hires 
failed to meet the minimum qualifications for the CESA Program.   

 
 

 Strategic Plan 
 Business Plan 

__ Budgeted Priorities 
__ Customer Service 
__ ECC Project 

Workforce Dev. 
__ Audit Response 
__ Other__________ 
                 (Describe) 
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PERSONNEL SUMMARY 
 
A.  Filled/Vacancy Report 
 

Actual Number of Filled and Vacant positions  
at the end of each quarter 

Quarter 1 Quarter 2 Quarter 3 Quarter 4 

Filled as of 
September 
30 of Prior 

Year 

Current 
Year 

Budget Filled Vacant Filled Vacant Filled Vacant Filled Vacant 

NUMBER 
OF  
FULL-TIME 
POSITIONS* 7 8 7 1 8 0 8 (1) 1 7 2(2) 
* Public Safety Departments should report the sworn versus non-sworn personnel separately and Departments with significant part-
time, temporary or seasonal help should report these separately. 
 
(1)  PACMO has an overage of one position, transferred from GSA, and is currently, in a position 
titled Senior Assistant to the Director (approved by ERD and is an overage) 
(2)  PACMO has two budgeted positions vacant, see below  
 
 
Notes: 

 
 
B.  Key Vacancies – Assistant Director is still being actively pursued by an Executive Search 

Firm and a Senior Project Manager is also being pursued through open recruitment process.  
 
C.   Turnover Issues - None 
 
 
D.   Skill/Hiring Issues 
 
Current salary levels make it difficult to recruit the level of construction professional required for 
the Project.  
 
E. Part-time, Temporary and Seasonal Personnel    
    (Including the number of temporaries long-term with the Department) - None 
 
F. Other Issues 
 
2 out stationed employees not reflected in the above.  
1 – DBD- Compliance Specialist 2 – monitors CSBE and CESA Programs 
1- DPD-Sr. Procurement Agent-monitors and administers the Direct Purchase Program 
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FINANCIAL SUMMARY 
 
 

FY 02-03
FY 02-03

Budget ** Budget* Actuals Budget* Actuals Variance%
Revenues

Bond Proceeds $0 $0 $0 $0 $0 N/A
Non-Bond Proceeds $88,000,000 $0 $0 $0 $0 N/A
Interest Earnings $2,275,000 $236,445 $700,964 $2,276,336 $3,359,689 148% 3

Grants $0 $0 $250,000 $0 $250,320 100% 4

Miscellaneous $24,000 $6,000 $4,528 $24,000 $24,445 102%
PAC Operating Subsidy per Bond Docs. $0 $1,400,000 $0 $1,400,000 100% 5

Carryover $154,610,270 $0 $0 $0 $154,610,270 N/A
Total Revenues $244,909,270 $242,445 $2,355,492 $2,300,336 $159,644,724

Expenditures
Salaries and Fringes (PACMO Administration) $1,204,307 $301,077 $381,677 $1,204,307 $1,119,724 93% 1

Other Operating Expenses (PACMO Administration) $249,292 $62,323 $91,200 $249,292 $319,463 128% 2

Capital (Construction and Project Related) $122,622,401 $30,655,600 $20,611,378 $122,622,401 $62,197,265 51% 3

Total Expenditures $124,076,000 $31,019,000 $21,084,255 $124,076,000 $63,636,452

Revenues Less Expenditures ($30,776,555) ($18,728,763) ($121,775,664) $96,008,272

** Currently, PAC's approved Multi-Year Capital Plan is $340.138 million; only FY 02-03 Budget is being shown for purposes of this report
Notes:
* The quarterly expenditure budget is based on 25% of the annual budget (as required by the Miami-Dade County Charter).

3- Construction drawdowns (billings) were lower than budgeted due to the pace of the progress
4 - The project received a drawdown from the State of Florida for Furniture, Fixtures, and Equipment and Theater Rigging Grants which were not budgeted

2- Since additional consultants were hired (in the first quarter) and phone, computer and peripheral equipment was purchased as well as  local and long 
distance service which was not budgeted, basic budgeted items such as file cabinets and computers are a strain on the administrative budget.  

5- The Project received $4.2M in additional funds from the PAC Operating Subsidy in the approved FY 2003-04 budget; the fist of three disbursements ($1.4M) 
took place in FY 2002-03; the remaining two will take place over the next two years

1 - A vacant position in the last quarter plus a net difference between a vacant Assistant Director position and an addition of an overage position led to minor 
savings in salary and fringe  

Year-to-DateQuarter 4 Notes

 
 
* Expenditures may be reported by activity as contained in your budget or may be reported by category (personnel, operating 

and capital). 
 
Equity in pooled cash (for proprietary funds only) 

Prior Year Quarter 1 Quarter 2 Quarter 3 Quarter 4 Annual Total FY '02 All Years
Year End Actual Actual Actual Actual

Fund Type/Fund/Subfund/Project
 CB/360/008/368017 (Series '96) $8,868.70 ($9,744.20) $0.00 $0.00 $0.00 ($9,744.20) ($875.50)
 CB/360/008/368018 (Series '96, interest) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
 CB/360/009/368017 (Series '97 B, interest) $17,385,627.60 $94,454,156.54 ($11,910,153.21) ($15,321,406.70) ($14,826,232.36) $52,396,364.27 $69,781,991.87
 CB/360/009/368020 (Series '97 B, interest) $55,151.67 $469,820.21 ($357,134.52) $404,004.75 $571,842.11 $571,842.11
 CO/310/317/368017 (Private donations) $19,206,536.29 ($642,513.91) ($495,158.99) ($785,130.67) ($747,520.96) ($2,670,324.53) $16,536,211.76
 CO/310/318/368017 (Miami Beach) $8,346,584.88 $31,569.75 $39,224.94 $36,300.48 $33,290.14 $140,385.31 $8,486,970.19
 CO/310/319/368017 (2/3 CDT) $8,224,822.52 $24,265.01 $31,881.45 $29,170.18 $28,269.92 $113,586.56 $8,338,409.08
 CO/310/320/368017 (PAC Subsidy CDT) $1,400,144.70 $1,400,144.70 $1,400,144.70
 Grants (interest to be returned to State) $0.00 $0.00 $0.00 $0.00 $0.00

           CPCU01 - Bridge $49,752.90 $146.79 $192.85 $176.45 $171.01 $687.10 $50,440.00
           CPCU02 - Gateway Park (Closed) $4,171.03 $0.00 $0.00 $0.00 $0.00 $0.00 $4,171.03
           CPCU03 - Sears Demo. (Closed) $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
           CPCU04 - Furniture, Fixtures, & Equipment $0.00 $0.00 $0.00 $0.00 $125,094.32 $125,094.32 $125,094.32
           CPCU05 - Theater Rigging $0.00 $0.00 $0.00 $0.00 $125,094.32 $125,094.32 $125,094.32
Total $53,226,363.92 $93,913,031.65 ($11,864,192.75) ($16,398,024.78) ($13,457,684.16) $52,193,129.96 $105,419,493.88

Investments in non-pooled cash (Salomon Smith Barney)

Prior Year Quarter 1* Quarter 2 Quarter 3 Quarter 4 Annual Total FY '02 All Years
Year End Actual Actual Actual Projection

Fund Type/Fund/Subfund/Project
 CB/360/009/368017 (Series '97 B) $105,298,537.12 ($105,298,537.12) $0.00 $0.00 $0.00 (105,298,537)            -                          

GRAND TOTAL $158,524,901.04 ($11,385,505.47) ($11,864,192.75) ($16,398,024.78) ($13,457,684.16) ($53,105,407.16) $105,419,493.88
PAYABLES ($3,914,630.98) $1,432,260.19 ($820,826.26) ($837,749.05) ($5,270,276.11) ($5,496,591.23) ($9,411,222.21)
CARRYOVER $154,610,270.06 N/A $96,008,271.67
* All funds in Salomon Smith Barney were transferred into County Pooled Cash in December 2002  
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STATEMENT OF PROJECTION AND OUTLOOK 
 
The project has been under construction for 24 months.  While the original schedule anticipated a 
completion one year from now, the current projection is for an October 2005 completion.  The 
project is currently 35% complete according to the latest billings from the Construction Manager.  
This, we believe, will require a very aggressive construction effort by the builder to meet its current 
schedule.   
 
Over the course of the next year the buildings’ stone and metal and glass exterior will be completed, 
along with the roof and mechanical trades.  This will allow for the complete enclosure and “dry-in” 
of the buildings in anticipation of the construction of the interior trades in the final year. 
 
During the near term the County, through PACMO, will work with Cesar Pelli & Associates, project 
architect and Performing Arts Center Builders (PACB), construction manager, to resolve issues 
related to the schedule, construction documents and requests for changes in the work. 
 
From the standpoint of the County’s private sector, the Performing Arts Center Trust will begin 
partnering with other regional and international arts and entertainment groups to begin producing 
and presenting programs in advance of the opening of the center to the public.  It will also begin to 
produce programs and develop educational programs that build on and expand the existing 
audiences. 
 
The Performing Arts Center Foundation will continue to pursue private sector donors, including a 
$30.0million naming opportunity for the entire center.  It continues to represent the interests of the 
four resident companies, who will perform at the center. 
 
Notes and Issues: 
(Summarize any concern or exception which will prohibit the Department from being within 
authorized budgeted expenditures and available revenues) 
 
 
 
 
 
DEPARTMENT DIRECTOR REVIEW 
 
The Department Director has reviewed this report in its entirety and agrees with all information 
presented including the statement of projection and outlook. 
 
 
__________________________________________  Date________________ 
Signature  
Gail L. Thompson  
 
 


